
 

Ernest Orlando Lawrence
Berkeley National Laboratory

Berkeley, CA  94720

Operations  •  Facilities Division

Building 64 Lab & Office Additions

PROJECT REPORT
June 2004

SPONSOR PBD / LSD

PROJECT NO.: FM3001

BUDGET: $1895K

COMPLETION: November 2004

DESCRIPTION:

STATUS:

Project Phase
Planned % 
Complete 

Actual % 
Complete 

Design 100% 100%

Construction 20% 20%

This project will build out the third high-bay space in Building 64, creating 
additional labs and office spaces. The scope includes the addition of a 
second floor, a new elevator, the rearrangement of exit paths.

In construction.
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PROJECT TITLE: Bldg. 64 Lab & Office Additions

Building: 64 Architect: J. Musante PM: W. Wu
Project No: FM3001 Struct Engr: F. Angliss PA: S. Geddins
Account No: FM3001 Mech Engr: M. Dong Client: H. Frei/D. Sudar
Fund Type: GPP Elect Engr: L. Domansky Report Period: 06-04
Status: IC NEPA/SARS: F/E
Year Fund.: 2003

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:
 

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

Stell erection complete.
Floor deck concrete complete.
Partition, HVAC and sprinkler work in progress.

NEPA:   Approval 11/13/2002
CEQA:   Approval 11/13/2002
SARS:

None.

None.
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B. WORK PERFORMED:
WBS Description Physical Progress (%)

Plan Actual
1.0 ED&I Title I 100% 100%

Title II 100% 100%
Title III 20% 20%

2.0 Construction 20% 20%

C. PROJECT SCHEDULE: Day (Mo/Yr)
WBS Description Plan Forecast Actual

Project Authorization
1.0 Engineering, Design & Insp.

Title I Authorization
Title I Start
NEPA Approval 11-02 11-02
SARS Approval 11-02 11-02

• Title I Completion 01-03 05-03
Title II Authorization
Title II Start
Release For Bid
Receive Bids

• Title II Design Completion 06-03 08-03
Title III Authorization
Title III Start

2.0 Construction
Subcontract Award
Construction Start
"As-Built" Drawings

• Construction Completion  
64-141 12-03 12-03
Base Scope 10-04 10-04
Title III Completion
Final Report/Close-Out 12-04 12-04

D. COST REPORT:
Amount ($K)

WBS Description
Est. to 

Complete
Cost to 
Date Liens

Total Est. 
Cost

App'd 
Budget Cost Plan

Percent 
Complete

A=F-B B C D E F G
1. Engineering, Design & Insp. 69 156 31 225 225 225 69%
2. Construction 868 427 503 1,295 1,295 1,295 33%
4. Project Management 11 114 0 125 125 125 91%

Subtotal 948 697 534 1,645 1,645 1,645 42%
5. Contingency 250 0 0 250 250 250 0%

Total 1,198 697 534 1,895 1,895 1,895 37%
Change Since Last Rep (80) 80 454 320 320 520 0%

DOE/HQ Obligations to Date: $1,231 K
  Cost to Date: $697 K

Percent Spent (B/D) = 37%   Outstanding Liens to Date: $534 K
Total Obligation (B+C) = $1,231 K    End of FY Unobligated Balance: $0 K
DOE/OAK Authorization to date = $800 K   End of FY Uncosted Balance: $0 K
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